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DWR has an existing CALFED contract to improve fish passage on Battle
Creek. This work consisted of the following tasks:
1) Surveying and mapping of 5 sites
2) Install and operate temperature recorders
3) Install and maintain stream ~aging stations
4) Reconnaissance Level investigation for fish ladders and screens 5 sites
5) Preliminary design of fish ladders and screens for 3 sites
6) Environmental Investigation 5 sites
7) Down-canal screen investigation

DWR is requesting to get on the CALFED agenda to request the following
changes to the existing contract for Fish Passage on Battle Creek:

Cost:
No change [$795,000 with half from CUWA, half from California Bay-Delta Act]

Time extension:
June 30, 2001

Scope:
DWR requests a change of scope due to recent decisions made on the overall
res’toration plan for Battle Creek. It is requested that the scope be
revised by eliminating now unnecessary work, e.g., [1] preliminary design
for fish laddei- and fish screen at Coleman Dam, which is to be removed, and
[2] environmental investigations at five sites on Battle Creek.

DWR requests approval of a new scope of work consisting of [1] changing map
coordinates from one datum to another, certain additional survey data
collection
and [2] performing final design at certain fish screen and ladder locations.

This ~ modify tasks I, 5, and 6 of the original contract. Tasks 2, 3,
4, and 7 of the contract will remain the same.
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